Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	14/10/2026
Team ID	6ab4a90f0fc666a751b44650
Project Name	Auto Ticket Classification using Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Environment & Custom Table	USN-1	Create custom update set Auto Ticket Classification to capture configurations.	2	High	All Members
Sprint-1	Environment & Custom Table	USN-2	Create custom table u_incident_workflow with auto-numbering (INC005xxx).	3	High	Developer 4
Sprint-2	Form & Schema Setup	USN-3	Configure fields: Caller, Short Description, Category, Subcategory, State.	3	High	Developer 2
Sprint-1	Dependent Choices	USN-4	Configure Category choices: Network, Hardware, Software, Access.	2	High	Developer 1
Sprint-1	Dependent Choices	USN-5	Define dependent Subcategories (Network → Wi-Fi, Hardware → Projector).	3	High	Developer 1
Sprint-2	Flow Trigger Setup	USN-6	Create Flow Auto Classify School IT Tickets triggered on Created (Category is empty).	3	High	Developer 2
Sprint-2	Keyword Parsing Logic	USN-7	Add branch logic: if Short Description contains "Wi-Fi", set Network / Wi-Fi.	3	High	Developer 3
Sprint-2	Keyword Parsing Logic	USN-8	Add branch logic: if contains "Projector", set Hardware / Projector.	2	High	Developer 4
Sprint-2	Keyword Parsing Logic	USN-9	Add branch logic: if contains "Password", set Access / Forgot Password.	2	Medium	Developer 3
Sprint-2	Record Update Action	USN-10	Configure Update Record action to commit dynamic Category and Subcategory.	3	High	Developer 2

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	13	6 Days	24 Oct 2026	29 Oct 2026	13	29 Oct 2022
Sprint-2	13	6 Days	31 Oct 2026	05 Nov 2026	13	05 Nov 2026
Sprint-3	13	6 Days	07 Nov 2026	12 Nov 2026	13	12 Nov 2026

Velocity:
Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$